

ROXBURY SANITARY INFILTRATION REDUCTION PROJECT

The Roxbury Sanitary District will hold a Project Update Meeting on September 17th and a **Public Informational Meeting on October 15th**. RSD Commissioners and MSA Engineers will be in attendance to inform you about the project and to answer your questions.

THANK YOU FOR YOUR INVOLVEMENT!

Your investment in resolving Roxbury's inflow and infiltration (I&I) problem has been extraordinary! Your attendance at the monthly meetings and questions have impressed MSA engineers and the Roxbury Sanitary Board. We are beyond impressed with your response and participation. One of the most interesting parts of the August 20th meeting was hearing what the residents love about Roxbury, and how much you enjoy your community. We are forging ahead to solve this I&I problem together!

AUGUST MEETING RECAP

Below is information that was given at the August meeting in response to your questions:

- The project is scheduled to be completed June 2020, prior to the County resurfacing CTH Y.
- Any damage done to laterals or private property during construction is the responsibility of the contractor.
- During construction, the contractor will notify each resident a few days prior to working on the main in front of their house. Residents will be asked to reduce usage (laundry, showers, etc.) during the one day the contractor is lining the main in front of their property.
- Laterals needing replacement will likely be comprised of HDPE material, which has a 50+ year life expectancy.
- The oldest mains in the system are 60 years old and are made of concrete.
- The District does not intent to do basement/building inspections, just lateral inspections at this time. The contractor will video the sewer mains again after the project is completed. If clear water is still coming from some laterals, the sanitary district may decide that basement/building inspections should be completed.
- Repairing the mains involves lining the mains with a cured-in-place pipe liner (CIPP). This will be done in sections (between manholes), and will be a one-day process in front of your property.
- If you are aware of leaky toilets or fixtures (or other sources) in your residence, you are encouraged to fix them in order to help eliminate unnecessary clear water getting into the system.
- Lining the existing pipes is not a temporary fix. This will extend the life of the pipe 50 years or more.
- Replacement of laterals – the Sanitary District is working on a plan to provide financing for this cost. An idea at this time is possibly to provide a loan and spreading the payment out over three to five years.
- Removing and replacing existing mains (instead of lining) would be three to four times more expensive than lining.

HOW DO I STAY INFORMED?

Monthly project meetings

RSD will be holding a meeting on the **third Tuesday** of every month at the Roxbury Town Hall specifically to talk about the Infiltration Reduction Project. RSD commission and MSA engineers will answer your questions and inform you about the project.

MORE INFORMATION

Go to: town.roxbury.wi.us

Click **Roxbury Sanitary District** then click **Infiltration Project**. You'll find meeting agendas, meeting minutes and newsletters.

NEXT PROJECT MEETING

Roxbury Town Hall

Tuesday, September 17 at 6 p.m.



Public Information Meeting October 15 at 6 p.m. You will be notified in advance of the meeting details.

QUESTIONS?

Gail Lamberty

Roxbury Sanitary District

(608) 643-8017

gail@merr.com

Action Item	Completion Date
Approve Engineering Contract (Design, Bid, Construction)	July 2, 2019
Private Notice Mailing for Laterals	August 16, 2019
Public Outreach/Education	August 20, 2019
Project Update Meeting/Public Outreach	September 17, 2019
Private Lateral Inspections Complete	September 30, 2019
Public Information Meeting (70% Plans)	October 15, 2019
Bid Document Review/Approval	November 11, 2019
Preliminary Special Assessment Hearing	November 19, 2019
Submit Plans and Specification to WDNR (90% Plans)	November, 2019
Final Design & Bidding Documents	November–December, 2019
Bid Project (Main Replacement & Lateral Repair)	January, 2020
Construction Contract Award	February, 2020
Start Construction	April 1, 2020
Complete Construction	June 30, 2020
Final Special Assessment Hearing	September, 2020

Thank you, Thank you, Thank you!

Your investment in resolving Roxbury's inflow and infiltration problem has "put us on the map" (with a gold star none the less!) MSA, our engineers, are beyond impressed with your response. Your questions are considerate, thoughtful, and most helpful as we move forward to solve this problem together.

25 people need to have their laterals televised from inside their homes. In one week, 66% of you responded. That breaks all records.

On August 20th when you introduced yourselves, you identified what was good about living in Roxbury. YOU are the reason and you proved it once again.

Gail Lamberty
Secretary Treasurer/RSD

PUBLIC INFORMATION MEETING

Roxbury Town Hall | Tuesday, October 15, 2019

- 6–7 pm** Open House | Three information stations for you to stop by:
- 1. Problem** – what is the problem
 - 2. Solution** – what have our engineers discovered and investigated
 - 3. Cost** – what are the costs associated with this project, and how will it affect you and RSD.
- 7–7:30 pm** Presentation by MSA Engineers
- 7:30–8 pm** Question & Answer Session
- 1. What concerns do you have?**